Intaver Institute Inc.

March 2016

RiskyProject: Project Risk Software

Project Risk Analysis and Risk Management



www.intaver.com

Free Webinar: Mastering risk analysis with RiskyProject

The standards for effective planning and management of projects are increasingly adopting Monte Carlo project risk analysis as an essential tool in an environment that is characterized by increased complexity and lowered risk tolerance. This webinar will show you a step by step process how to:

- Import project plans from other scheduling software
- Add uncertainty and risk events
- Understand how to analyse the results
- Generate key project risk analysis reports

Date:Tuesday, March, 8 2016

Time:10:00 AM - 11:00 AM MST (UTC-07:00)

Register for the webinar

Risk Categories

Risk Category – the risk can affect project duration, cost, safety, security, technology, etc., which are called categories. Categories can be:

- 1. **Schedule–related**, such as duration and cost. If risk belongs to schedule related category, the risk impact may change, if schedule changes.
- 2. **Non-schedule** risk categories, which are not directly related to project schedule: safety, legal, quality, etc.

RiskProject's risk register allows you to define your risk categories to meet the specific needs of your project risk management processes. By default, RiskyProject comes with 7 risk categories, of these 2 cost and schedule are hard coded as they are required for Monte Carlo simulation. But all of the other 5 risk categories can be deleted or customized as required. You can add any other non-schedule risk categories.

4	4	*	Set as default Restore defaults								
22		Risk Category and Outcome Types	Enable	Importan	Note						
ATE.		E Notedule and Scope		10.0%							
HIMA	2	C Relative delay	×								
	3	Fixed delay	×		Schedule-						
Each risk	1	Restart task	×		related risk						
ategory has	2	End task	×		categories						
difference		Cancel task	×		categories						
tcome type	-	Cancel task + all successors	×								
CARGE CONTRACTOR	_	🗄 🛄 Cost		10.0%							
and a state	12	🛞 🛄 Safety		10.0%							
	14	IE Convironment		10.0%							
	16	18 🖾 Quality		10.0%	Non schedule-						
AP 19	18	🗈 🛄 Legal		10.0%	risk categories						
	20	E Performance		10.0%							
Use this	22	I Chnology		10.0%							
dialog to	4										
add, remove, and		Risk Category and Outcome Types	Enable	Importan	Note						
customize list	13	Safety Category	li	10.0%							
of risk categories	14	Safety Risk Cutcome Type		Enable Outcome ty	ype						
	15	🖂 🛄 Environment	C 200	10.0%							

Once you have assigned the risks to your project and perform analysis, you can sort your risk register using the risk categories. When you select a risk category from the drop down list, the risk register will sort the risk register based the specific probability, impact, and score for the selected risk category.

Filer Dow Al 21 21 21 01						Categories		-		Statistics		
						Success Rate Safety Category		* re-M	tigation	1		
	Risk Name	Open	Risk/issue	171	Environ	ment Category	sgory	. Score		Score Cost (Pre	Cost (Miti	Prob.
1	All categories combined (with weights)			1	Legal C	ategory						
16	E C Technology					logy Category		+				
17	Lack of knowledge of the specific area	Opened	Risk	4	Threat		0.0%	0.0%		\$0.00	\$0.00	3.0%
18	B 🛄 Legal											
19	Selected name is taken	Opened	Risk	4	Threat	30.0%	20.0%	6.0%		\$0.00	\$0.00	30.01
20	Delay in getting level advice	Opened	Risk:	4	Threat	30.0%	20.0%	6.0%		\$0.00	\$0.00	30.01
21	Delay in Financing	Opened	Risk	+	Threat	10.0%	20.0%	2.0%		\$0.00	\$0.00	10.0
22	Other risks, related to the project	Opened	Risk	4	Threat	5.0%	20.0%	1,0%		\$0.00	\$0.00	5.0%
23	Delay in patent and trademark search	Opened	Risk	4	Threat	5.0%	20.0%	1.0%		\$0.00	\$0.00	5.0%
24	🖂 🛄 Qualty	-										
25	Problem with hiring	Opened	Risk	4	Threat	15.0%	20.0%	3.0%		50.00	\$0.00	15.0
26	Lack of knowledge of the specific area	Opened	Risk.	+	Threat	3.0%	0.0%	0.0%		\$0.00	\$0.00	3.0%

Salart type of

Read more about risk categories and outcomes.

Upcoming Webinars

Integrated project risk analysis

Risk in projects can come from two main sources Risk events and uncertainties. Risk events are discrete risks that are commonly captured in risk registers and are characterized by probability and impact. Uncertainties are inherent natural randomness that is found in all processes. Both should be included as part of your project risk analysis model.

Date:Tuesday, May 3, 2016 Time:10:00 AM - 11:00 AM MST (UTC-07:00)

Register for the webinar

Partners in Focus

Built on Vision

"Built On Vision" is a cloud based software suite that provides leading edge project controls tools. "Built On Schedule" allows you to compare multiple schedules instantly so that you can identify trends and analyze issues. "Built on ProductivityTM" works with your ERP or costing system to mine cost and labor data for valuable analysis within your project allowing you to make targeted adjustments. "Built on Forecast" allows you to accurately forecast your project from anywhere while tracking communications about changes in real time and instantly comparing it to prior forecasts.

31642 Coast Hwy #100, Laguna Beach, CA 92651 949.373.4760 email: <u>info@BuiltOnVision.com</u> www.builtonvision.com

Upcoming Events

PMS 2016

15th International Conference on Project Management and Scheduling April 19-21, Valencia, Spain

EVM World 2016 June 1-3, 2016 at Naples Grande Beach Resort, Naples, FL

AACEI 2016 Annual Meeting June 26-29, 2016 at Sheraton Centre, Toronto, Ontario, Canada

PMI® Global Congress 2016—North America 25-27 September, 2016 at San Diego Conventional Center, CA

INFORMS 2016 Annual Meeting November 13 - 16, 2016 at Music City Center & Omni Nashville, TN

SRA 2016 Annual Meeting December 11 - 15 December, 2016 at Sheraton San Diego, San Diego, CA