

- **New Risk Reports** integrated with the Risk Matrix; they include Risk monitor, Risk trend, and Risk history charts.
- **Improved Risk Register**
- **Import Risk Registers from Microsoft Excel**
- **Improved Integration with Microsoft Project Server**
- **Weather Calendar**: in addition to the probabilistic calendar, you can now define uncertainties for the number of non-working days per month
- **Improved Histograms and Charts**: Joint Confidence Level charts, frequency and cumulative probability plots, and scatter plots
- **Actual Risk Scores on Waterfall Charts**: the mitigation waterfall chart can now include planned and actual scores for risk mitigation activities
- **Project Schedule Diagnostics for Microsoft Project**
- **Importing Resource-leveled Schedules**
- **Improved Customization of the Risk Matrix**
- **Improved User Interface**: RiskyProject usability has undergone multiple improvements, including new project risk score meters, new project dashboard views, revised grid controls, and new calendar controls
- **Elapsed Task Duration** support
- Support of **Organizational Breakdown Structure**
- **Risk Notification System**: in RiskyProject, you can configure emails to be sent to users to notify them about the status of risks or changes in their properties, as well as incoming risk reviews

[About RiskyProject 7](#)
[RiskyProject Tutorial](#)
[Buy RiskyProject 7](#)

All our clients who purchased RiskyProject after June 1, 2016 or on a maintenance plan can upgrade your RiskyProject version free of charge. Otherwise you may [purchase an upgrade](#).

Webinar: Introducing RiskyProject 7

This webinar will cover the new features in RiskyProject 7. RiskyProject 7 includes a refreshed UI and additional analysis, management, and reporting features:

- Overview of the new Risk Register module
- New Risk Reports
- Improved risk register
- Import Risk Registers from Microsoft Excel
- Improved Integration with Microsoft Project Server
- Weather Calendar
- Improved histograms and charts
- Project schedule diagnostics for Microsoft Project
- Importing resource leveled schedule

- Improved reporting for Microsoft PowerPoint
- Organizational breakdown structure (Enterprise version only)
- Improved user interface
- Elapsed duration

Date: Tuesday, July 11, 2017

Time: 10:00 AM - 11:00 AM MST

[Register for the webinar](#)