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RiskyProject: Your easy to use Monte Carlo
schedule risk analysis solution

December Discount — Buy 1 license of RiskyProject Professional and Get a second
for 50%

For the month of December, If you purchase one license, you can have a second license at 50% off the
retail price of RiskyProject Professional! Send an email to our sales staff who will help you take
advantage of this offer. With easy to understand graphs and visualizations, you can see how risks will
affect project cost, schedule and other parameters.

RiskyProject Tip of the Day

The Result Gantt view allows you to compare your original project schedule (white bars) with the
forecasted results from the Monte Carlo simulation. You can view the simulation results for each
activity or your project.


mailto:sales@intaver.com?subject=December%20Newsletter%20Discount%3A%20%20Buy%201%2C%20%20buy%202nd%20for%2050%25%20
http://www.intaver.com/
http://www.intaver.com/

e
IJJHH}.-;« 4 4 ¥ RiskyProject Professional - [RP_BusinessPlan] ‘

(SR Schedute Ritks  Analysis Tracking Report Tools
sessmprl | @ GDD|E| O |m=—| =
Paste ] “ &5 ‘u_ ‘.-I T- G Project Resources Costand Work Al Cakulate @ @ Q eommes Settings and
i 4 View Income Views Options ~
Schedule and Calendar Format Schedule Views Zoom
I Hoard i) l L D"'I o I foue I :'i?ma 2'9,”::'?: ' f:“zs‘ofam:zﬂ;??l ;: n:;lyii«;l’ u'm "1’:"‘25‘_1
6 =7 Market Analys 40 days [ v )
7 - B VWho are thy 30 days AP — Working Time...
8 [ Devep: 10days 10days 10days -1 Zoom All
3 Vestist 9cays  10cdsys 12dsys 'q-%_ S o e
10 Hew ¢an  10days 10cdsys 10 days : and high risk
n 9 FrshCu Ocays Odsys  Odays l._l ZoomOut | adjusted schedule %
12 = PN Who will e 40 days g v Show Current Schedule
13 [ Weoare  10cays 10csys 10 days :L'l Show Both Low/High Results
14 [ Howetfe 1Sdays 15csys 15days *L'l ‘ T s R
15 ¥ Wayout 13cays 15days 17 days —ﬁ Show High Results
16 = PS5 What wall b 35 days e 4 :
17 [ whatistr Scays Sdays  Sdays { ¥ Shicmé ik R
18 ¥ Weatist 10days 10days 10 days — v Show Links
" [ owwa  20days 20cays 20days ﬁ v Show Risks
™ FnshAn Odavs  Odavs O . °
LTJ_I i et | Tooex Adistad 2l

Project Schedule [o NuM SCRL Wed, Now 30,2011 1219:45 AM

Integration with Primavera

RiskyProject is designed to easily integrate with Oracle Primavera P3 and greater.
RiskyProject can read project data created in Primavera into Microsoft Project XML format
and perform quantitative risk analysis on your project in 2 easy steps.

1. Export your Primavera schedule as an mpx or Microsoft Project xml filel.
2. Import your project schedule into RiskyProject and perform the risk analysis.

Read more ...

Partners in Focus

To better server our growing list of customers, Intaver Institute is actively expanding its global
network of partners . We have recently signed agreements with the following partners.

12PM Consulting

AITHRIO Commercial Center 40

Agiou Konstantinou Str. Ground Floor, Office 161
151 24 Maroussi,


http://www.intaver.com/index-primavera.html

Athens, Greece
Phone: +30 210-61.000.61

e-mail: info@12pm.biz

PMPC Consulting Inc,

East 8442 Silver Springs Rd, NW ,
Calgary, Canada

Phone: +1 403 667 3485

e-mail: hani@pmpc-inc.com
WWw.pmpc-inc.com

Juan Carlos Gonzalez

University of Buenos Aires,

School of Natural Science and Mathematics
Moldes 2541 4C (1428)

Caba, Argentina

Phone: +11-4531-0189

e-mail: jcgolo@gmail.com

GEDPRO

Jose Moro Melon

Jose las Cloas 7 2°B

Gijon, 3205

Spain

Phone: +34 63 058 2388
e-mail: jose.moro@gedpro.com

Upcoming Events: Construction CPM Conference — Orlando, Florida
January 21 -25

Join us at the Construction CPM Conference, January 21-25, 2012, at the Swan Dolphin Resort, Walt
Disney World, FL. Three full days of study and training in CPM. Go home with "how to use" skills on
three or more software solutions. 100 sessions, 5 networking events,One-on-One clinics and

more. www.ConstructionCPM.com

Feature Presentations and White Papers

Integration with Microsoft Project Server ®

More and more companies are adopting Microsoft Project Server as their enterprise tool to manage
their projects. This video provides a quick demonstration how RiskyProject integrates with Project
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Server to perform project risk managment and analysis.

info@intaver.com
Www.intaver.com

403.692.2252
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